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New Residence Hall Project Overview

Å CWU is experiencing rapid growth of incoming freshmen that has created 

zero vacancy of on-campus housing;

Å Residence Hall Project will add 400 beds on the Ellensburg campus;

Å Beds need to be ready prior to Fall 2019 to receive high demand of 

incoming freshmen;

Å Progressive-Design-Build (PDB) is the best delivery method for our project;

Å CWU is partnering with DES to add PDB experience to our team.
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Costs for professional services (specialty consultants, etc.) $ 538,000

Design & construction costs estimated $ 31,716,000

Equipment and furnishing costs $ 2,300,000

Contract administration costs (owner, cm etc.) $ 923,000

Contingencies (design & owner) $ 1,509,000

Other related project costs (building permit, advertising, etc.) $ 525,000

Sales Tax (8.2%) $ 2,489,000

Total $ 40,000,000

New Residence Hall Budget



Project Review Committee DB Public Meeting September 28th, 2017

Project Review Committee DB Notice Letter October 12, 2017

CWU Advertise & Issue DB Team RFQ October 17, 2017

Statements of Qualifications (SOQ) Due November 07, 2017

SOQ Scoring and Finalists Selection November 14, 2017

CWU Issue Request for Proposals November 16, 2017

Proposal Finalistsô Exchanges with OwnerDecember 07, 2017

Proposals Due December 19, 2017

Highest Scored Finalist Notification December 28, 2017

Notice To Proceed January 08, 2018

Design Initiation January 09, 2018

Building Permit Documents April 15, 2018

Construction Initiation May 01, 2018

Substantial Completion June 01, 2019

Owner Occupied ïFinal Completion August 02, 2019

New Residence Hall Proposed Schedule 




